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QUARTERLY PROGRESS REPORT 
Project Title: New Jersey Interagency Emergency Management Plan 

RFP  NUMBER: NJDOT/FHWA RESEARCH PROJECT 
MANAGER(S): 
Art Egan 

TASK ORDER NUMBER/Study Number: 
Task Order No. 133 / 4-26900 

PRINCIPAL INVESTIGATOR: 
Ali Maher/Joe Orth/Rod Roberson 

Study Start Date:         3/18/2003 
Study End Date:          3/18/2005 

Period Covered: 3rd Quarter 2003 
 

 
Task % of Total % of Task 

this quarter 
% of Task to 

date 
% of Total 
Complete 

Literature Search     
1.00 Identify NJDOT rep   100  
1.01 Meet with Agencies   100  
1.02 Meet Individual Agencies   40  
1.1 Identify Current State of Practice   0  
1.2 Make Presentation to NJDOT   0  
LTAP Plan Concept   0  
2.0 Develop Recommendations   0  
2.1 Options to accomplish Objectives   0  
2.2 LTAP present findings   0  
2.3 Develop Tasks   0  
2.4 Present Plan   0  
TOTAL 100    

1. Progress this quarter by task: 
 

a. Met with NJDOT Commissioner Jack Lettiere and representatives from the NJ 
Turnpike, AC Expressway, GS Parkway and NJDOT Officials. 

 
b. Held two follow up meetings with representatives of each agency at their respective 
agencies and project manager Roberson received requested documents. 

 
c. Review of the documents submitted by each agency is being performed and follow up 
questions respective to each agencies programs are under development, based on the 
documents presented.   

    
 

2. Proposed activities for next quarter by task 
 
a) Continue Literature Search 
b) Meetings are being scheduled with each agency to review the findings of the document submissions and 

resolution of questions.  It is intended that the meetings will be scheduled and completed on or before 
September 30, 2003. 
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3. List of deliverables provided in this quarter by task (product date) 
 Identify key agency contacts 
 
4. Progress on Implementation and Training Activities 
 Not at implementation. 
 
5. Problems/Proposed Solutions 
 

 None at this time. 
   
6. Budget Summary* 
Total Project Budget (# of years)                                            1 and  2 Year $139,150.00 
Total Project Expenditure to date $0 
% of Total Project Budget Expended  0% 
  
Task Order Number/Study Number: 133 / 4-26900 
Current Task Order Budget (#  of years)                                 Year 1 and 2 $139,150.00 
Actual Expenditure to date against current task order $0 
% of current task order budget expended 0% 
* These are approximate expended amounts for the project; these estimates are for reference only and should not be 
used for official accounting purposes.  For a more accurate project accounting please review the quarterly invoice 
for this project. 
 
 
 


